

TOUR NOTE OF SHRI ABHISHEK SINGH, IAS, D.M & COLLECTOR, DHALAI DISTRICT FOR VISIT TO LTV on 11th JULY, 2012.

I visited LTV Sub-Division along with SDM, LTV, Executive Engineer, PWD(R&B), Executive Engineer, RDD-II, Manu, DGM, Manu, SDO (DWS), Manu, SDMO, LTV to oversee the construction works of Primary Health Centres, Sub-divisional Hospital and Govt. Degree College etc. Later, I also visited the Office of the Sub-Divisional Magistrate, LTV as a part of routine inspection.

1. **Dhumacharra PHC:-** Construction work of PHC building is complete with internal electrification and painting already done. Presently work on the approach road is going-on where brick soling shall be done. However, power and the water connection is yet to be provided though the requisition has already been placed to the concerned department.

The Executive Engineer, PWD(R&B), Manu shall ensure completing the brick soling of the approach road on the both sides within a week. The SDO (DWS), Manu shall arrange for providing a Mini Deep Tube Well along with necessary water connection within a week. The DGM, Manu is requested to install Electric Sub-Station and provide power connection on priority within this month. SDMO, LTV shall arrange to takeover the building once above works are done.

(Action:- EE,PWD/SDO(DWS)/DGM, Manu/SDMO,LTV)

2. **Nepaltilla PHC:-** Construction of PHC building and quarters has already been completed. The building is ready for inauguration; however, the power connection is yet to be provided.

The Executive Engineer, RDD-II, Manu shall ensure for cleaning of the PHC building as well as quarters within a week and take-up other minor repair works as pointed out during the visit. He shall also provide water connection to the newly constructed quarters. DGM, Manu is requested to provide power connection to the PHC within this month.

(Action:- EE, RDD-II/DGM, Manu)

3. **Kukicharra HSC:-** On the way to Nepaltilla PHC I visited the Kukicharra Health Sub-center under West Kathalcharra V.C. Though, the building is completed, it has not been handed over to the Health Department. Further, Health Sub-Centre building doesn't have power and water connections. SDMO, LTV is requested to approach TSECL and PWD (DWS) department respectively for the same. Further, Executive Engineer, RDD-II, Manu shall arrange to provide small pump connected to the inlet of the water connection as done in the Ambassa RD, Division.

(Action:- SDMO, LTV/DGM,TSECL/SDO,DWS)

4. **Masli & Lalcharra PHCs:-** Construction work of Masli PHC is under progress and work of foundation and column casting is going-on for the main building. The site for quarter complex is being developed and expected to be ready by July, 2012. There is a need for shifting of high tension electric power line to provide space for the quarters. DGM, Manu is requested to ensure the same within July, 2012 so that the construction work of quarters can be taken up. Executive Engineer, PWD (R&B), Manu is requested to examine the requirement of construction of retaining wall/ palaciting on the rear of the PHC building as well as on the side of space for quarters and take up the same if required.

The site for Lalcharra PHC is being developed, though the work has been stopped since few days due to bad condition of road in the rainy season. However, SDO, PWD (R&B), Manu ensured that the work could be resumed within two days so as to complete the site development work within July, 2012. He shall also ensure taking up construction work as soon as the site development work is completed on the site is ready.

(Action:-EE, PWD/ SDO, PWD)

5. **Sub-Divisional Hospital, Chailengta:-** The construction work for FRU is being under taken by RDD-II, Manu and the work is under progress. It is expected to be completion by August, 2012. The other works under taken by PWD earlier were found to be already completed and in use.

However, there is a need to ensure better cleaning and maintenance of hygiene in the Sub-Divisional Hospital. SDMO, LTV is requested to ensure the same. The unused materials or equipments should be kept in store and the alleyways and other public space should be kept vacant. The labour room was found to be short of some equipments that may be procured through RKS. The ARSH Clinic was found to be not maintained properly as per the instructions issued earlier. The Medical Officer, I/C for the same shall look into the matter and ensure that informative posters, banners, magazines are available for the use of youth visiting the Clinic. Further, he should be made more youth friendly and convenient place. A banner/ wall writing should also be affixed within the premises of Sub-Divisional Hospital related to benefits available under JSY/ JSSY and IGMSY Scheme for information of visiting mothers. SDMO, LTV, shall also look into the matter of problem related to power and drinking water to the Sub-Divisional Hospital.

(Action:- EE,RDD-II/MOIC/SDMO,LTV)

6. **Govt. Degree College, Chailengta:-** Construction work of Administrative and College buildings is already completed. The power connection to both the building's has been done. However, the water connection is yet to be provided, for which, SDO (DWS) is commissioning a Deep Tube Well. It shall be ready within a week.

The College building has already been occupied by the Principal I/C, teachers and staffs and classes are going-on regularly with 76 nos. of students enrolled so far. The


building is ready for inauguration. However, the work of hostel and amphitheatre would take time.

(Action:- SDO,DWS,LTV)

Thereafter, I visited Office of the SDM, LTV and inspected the CLR project, e-Subidha, Sub-Registry Office, Sub-Division Data Centre and another Section of the SDM Office, LTV. I also inspected the Cash book, Account and other related Registers and records for which detailed inspection note would be issued separately. Meanwhile, the SDM, LTV is requested to take immediate action on the issues highlighted by the undersigned during the said visit.

(Action:- SDM, LTV)

All concerned are requested to take necessary action as mentioned above and submit an action taken report within 15 days.


(ABHISHEK SINGH, IAS)
District Magistrate & Collector
Dhalai district, Jawaharnagar.

GOVERNMENT OF TRIPURA
OFFICE OF THE DISTRICT MAGISTRATE & COLLECTOR
DHALAI DISTRICT, AMBASSA.

No.F.10 (3)/DM (D)/CON/11/1937-47


Dated 13-07-2012.

To:-

1. The Executive Engineer, PWD(R&B), LTV, Dhalai.
2. The Executive Engineer, RDD-II, Manu, Dhalai.
3. The DGM, TSECL, Manu, Dhalai.
4. The SDMO, LTV, Dhalai.
5. The MOI/C, LTV, Dhalai.
6. The SDO, PWD (DWS), Manu, Dhalai.
7. The SDO, PWD(R&B), Manu, Dhalai.
8. The SDM, LTV, Dhalai.

Copy to:

1. The Secretary, Rural Development, Government of Tripura for kind information.
2. The Secretary, Revenue Department, Government of Tripura for kind information.
3. The Director, Health & Family Welfare Department, Govt. of Tripura, Gurkhabasti, Agartala.


District Magistrate & Collector
Dhalai district, Jawaharnagar.