

**TOUR NOTE OF ABHISHEK SINGH, IAS, DM & COLLECTOR, DHALAI  
DISTRICT TO VISIT KAMALPUR ON 08<sup>TH</sup> APRIL, 2012.**

**08.04.2012:**

I visited the border area and Sanjoy BOP along with BDO, Durgachawmuhani Sri G. Molsom and the representatives of 103 Bn. BSF manning the post. During the visit, it was pointed out by the BSF authorities that; one rainwater harvesting structure is still in incomplete stage. EE, RDD-I, Jawaharnagar and BDO, Durgachawmuhani shall ensure the same is completed within 30<sup>th</sup> April, 2012. Further, the proposals for other BOPs namely Sonarai, Shibbari, Thalbari SPB etc. as submitted by BSF shall be enquired into by the BDO, Durgachawmuhani for feasibility analysis, necessity and alternatives along with estimated cost within the April, 2012. **(Action by EE, RDD-I/BDO, DCM)**

1. It was also reported that some of the border pillars, fencing as well as border roads were also damaged which should be immediately taken up by the CPWD, Agartala. ADM, Dhalai may take up the issue with CPWD, Agartala and SE, PWD, Dhalai. **(Action by ADM, Dhalai)**
  
2. Thereafter, I visited the Kamalpur and held discussion with SDM, Kamalpur, EO, Nagar Panchayet, Kamalpur with respect to ongoing construction of Motor stand, Town hall, Food go-down, Tea estate matters and issues related to food matters. During the visit to the motor stand, it was noticed that the main building and boundary wall is ready in all respect except for the marking in some places, establishment token collection post, proposed sitting arrangement and the covers of road side drains. The NBCC authorities and E.O. Nagar Panchayet, Kamalpur were requested to complete the same within April, 2012. E.O. Nagar Panchayet, Kamalpur is also requested to take up the matter with urban development and motor development society. It was also requested to include the clause of 25% share on the net income of the society to Nagar Panchayet as has been the practice in other places. NBCC shall also put up sufficient numbers of signboards on the roadsides and on the cross roads on all approaches of this motor stand. Necessary traffic management may also be finalized by SDM, Kamalpur and SDPO, Kamalpur for the smooth movement of traffic once the motor stand is in operation. **(Action by ZM, NBCC/EO, NP, KMP/SDM, KMP)**

3. Thereafter, I visited the town hall where the ongoing construction was reported to be completed by June, 2012. The NBCC authorities were requested to expedite the ongoing works and ensure that the town hall is ready in all respect by June, 2012.

**(Action by ZM, NBCC)**

4. The construction work of food go-down near Kamalpur Duk-bungalow is incomplete and no work was being done on the day of visit. The EE, RDD-I shall ensure taking up of the external work first and complete it before monsoon. The minor internal works may be taken up during the monsoon so as to complete the food go-down by June/July, 2012 in all respect. **(Action by EE, RDD-I)**
5. E.O. Nagar Panchayet, Kamalpur was requested to take up the works to complete the toilet block in Kamalpur Degree College against the fund placed under BRGF at the earliest and submitted the U/C. **(Action by EO, NP, KMP)**

Thereafter, I returned to the District Headquarter Ambassa.

Sd/-  
**(ABHISHEK SINGH, IAS)**  
District Magistrate & Collector  
Dhalai district, Jawaharnagar